

## **4. PROJECT PLANNING & SCHEDULING PHASE**

### **4.1 Project Planning**

The project was planned and executed through a sequence of milestones in **Skill Wallet**. Each milestone represented an important stage of the project implementation.

#### **Project Milestones**

##### **Milestone 1 – Understanding the Problem**

- Understand the Incident Management process.
- Identify limitations of manual incident handling.
- Define the project problem statement.
- Identify the need for workflow automation.

##### **Milestone 2 – Understanding ServiceNow**

- Understand the ServiceNow platform.
- Explore the Incident Management module.
- Understand users, groups, roles, and incident records.
- Study the ServiceNow interface and navigation.

##### **Milestone 3 – Incident Management Setup**

- Configure and work with incident records.
- Understand incident fields.
- Create and manage incidents.
- Understand incident states and priorities.
- Configure incident assignment.

##### **Milestone 4 – Incident Lifecycle Automation**

- Design the incident workflow.
- Automate incident progression.
- Configure assignment and status transitions.
- Implement workflow-based incident management.
- Reduce manual intervention.

### **Milestone 5 – Knowledge Management Integration**

- Understand Knowledge Management.
- Create/use knowledge articles.
- Connect existing solutions with incident resolution.
- Improve troubleshooting efficiency.
- Reduce repeated problem-solving efforts.

### **Milestone 6 – Change Management Integration**

- Understand Change Management.
- Identify incidents requiring changes.
- Integrate incident resolution with change processes.
- Ensure controlled implementation of required changes.

### **Milestone 7 – Testing and Validation**

- Create sample incidents.
- Execute different incident scenarios.
- Verify workflow transitions.
- Validate assignment and resolution processes.
- Test Knowledge Management integration.
- Test Change Management integration.

### **Milestone 8 – Final Project Completion**

- Complete all Skill Wallet milestones.
- Validate the complete incident lifecycle.
- Verify the automated workflow.
- Capture project outputs.
- Prepare project documentation and demonstration.

### **Project Schedule**

| <b>Phase</b> | <b>Major Activities</b>             |
|--------------|-------------------------------------|
| Phase 1      | Ideation and problem identification |
| Phase 2      | Requirement analysis                |

| <b>Phase</b> | <b>Major Activities</b> |
|--------------|-------------------------|
|--------------|-------------------------|

|         |                                  |
|---------|----------------------------------|
| Phase 3 | Solution and architecture design |
|---------|----------------------------------|

|         |                                  |
|---------|----------------------------------|
| Phase 4 | Planning and milestone execution |
|---------|----------------------------------|

|         |                                       |
|---------|---------------------------------------|
| Phase 5 | ServiceNow implementation and testing |
|---------|---------------------------------------|

|             |                                           |
|-------------|-------------------------------------------|
| Final Stage | Results, documentation, and demonstration |
|-------------|-------------------------------------------|